


LAPA APARTMENTS



Stage1

Start of work with the removal of existing debris and garbage. Work circuits preparation;



Stage 2

Dismantling, demolition and removal of equipment and sanitary ware. Demolition of walls, opening of trenches and demolition of coverings according to the project.



Stage 3

Installation of electrical, water and gas circuits according to the trenches opened in the previous phase;

Stage 4

Placing plasterboard lining on the walls, damming and preparation for final painting. Supply and execution of false ceiling in plasterboard IGNIFUGO with wool-based insulation, smooth the surface so that it is ready to paint.

OPERATION BEHAVIOUR, LDA

Stage 5

Painting of all areas;

Stage 6

Installation of all sanitary ware, as well as bathroom fixtures and lighting fixtures;

Stage 7

Furnish the apartment according to the project.